
Task # Task Date Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10

Polling

1 Release RFP/Retain Consultant 12/15/2009

2 Conduct Poll 2/15/2010

3 Documentation of Results 2/26/2010 + *
Expenditure Plan Development

1 Release RFP/Retain Consultant 1/15/2010

2

Refine Scope of Work and Schedule 

Including Coordinating with Polling Activities 1/29/2010

3

Forecast Estimated Revenue Generated 

Including Multiple Fee Level Scenarios 2/26/2010
+

4

Develop Evaluation Criteria and 

Methodology Identifying Expenditure Plan 

Programs and Projects 2/15/2010

5

Develop Recommended List of Expenditure 

Plan Programs and Projects 3/25/2010
+

6

Develop Draft Expenditure Plan Within 

Estimated Revenues 4/22/2010
+

7 Conduct Nexus Analysis 5/27/2010
+ 

8

Develop Final Draft Recommended 

Expenditure Plan Within Estimated 

Revenues 5/27/2010
+ *

9  Final Recommended Expenditure Plan 6/24/2010 *

10 Conduct Public Outreach on-going

11 Develop Ballot Measure and Submit 8/1/2010

* Indicates Board Action

+ Indicates Steering Committee Meeting

Schedule for SB 83 Vehicle Registration Fee: Polling and Expenditure Plan Development


